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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

16: Distribution BUTLDING: 740 Stevens Center
FROM: W. L. Johnson WL \-;)/ CHAIRMAN: W. L. Johnson
! Number

Dept-Operation-Component Area  Shift Meeting Dates Attending
Environmental Engineering RCHN  Day 10/25/93 11
Distribution
State of Washington Department of Ecology U.S. Environmental Protection Agency
J. Donnelly* P. R. Beaver B5-01
G. Freedman* D. R. Einan
L. Goldstein D. A. Faulk
D. Goswami* L. E. Gadbois
R. L. I"hbbard P. S, Innis
D. Holland D. R. Sherwood
J. Phillips
C. Poindexter Westinghouse Hanford Company
P. Statts* M. R. Adams H6-01
D. 0. Teel L. D. Arnold B2-35
N. Uziemblo M. V. Berriochoa B3-30
J. Yokel A. S. Carlson* B3-35
T. Wooley* H. D. Downey Ho-27

W. F. Heine B3-63
U.5. Army Coips of Enginesrs G. C Heane] H6—04
W. D. Perro* AS-19 W. L. Johnson*  H6-04
M. D. Mahoney*  A5-19 J. K. Patterson H6-27
U.S. Department of Energy D L S?Ck‘le* H6_27
H. L. Chapman- A5-19 1 Eblg' Wintczak Hg"gg
J. K. Erickson A5-19 ERAG Rout H6_ 4
B. L. Foley A5-19 oute 0

GCH File
G. I. Goldberg* Ab-19
E. D. Goller A5-19
R. G. Mcleod A5-19
P. M. Pak A5-19
R. K. Stewart AS-19
*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.
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Distribution
Page 2
October 25, 1993

1t was agreed to have a weekly ERA meeting next week to discuss and schedule
the upcoming topical meeting on the Pickling Acid Crib report, the N-Springs
comment dispositions, the 618-11 general comments, and a preparatory meeting
for the North Slope public involvement meeting and tour. Based on the results
of next week's meeting a decision will be made to go to a monthiy format for
the ERA interface meeting, or to continue as a weekly meeting.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4, Expedited Response Action Weekly Reports, period ending 10/22/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:

October 25, 1993

GENERAL ISSUES

- ERA Interface Action Item Review
INDIVIDUAL PROJECT STATUS

- Riverland
o Status of field activities

- Sodium Dichromate
0 Assessment report

- Pickling Acid Crib
o EPA response Tetter

- N-Springs
o Proposal status

- North Slope
o Proposal status

- 200-W Carbon Tetrachloride
o Restart status

- 618-11 ' :
o Proposal status & TPA changes

OTHER ISSUES
SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENITS
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION TTEMS-
October 25, 1993

ORGANIZATION ' ACTION ITEM

WHC Provide copy of the CCl, summary analysis report
(open).

RL RL to provide a brief description on the plan

to transition the CCl, ERA into an IRM. (open)

WHC Provide information on cost analysis for the use
of a condenser at the CC1, ERA. (open)

WHC Provide figure showing sample locations for
Riverland site. (closed)

WHC Provide information on potential to reseed the
Riverland site with endangered or threatened
species (request of Yakima Indian Nation).

(open)



DECISIONS:

AGREEMENTS :

COMMITMENTS:

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
October 25, 1993

RL Representative

EPA Representative

Ecology Representative

Ll e s

e / WHC Representative
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Weekly Report, Period Ending October 22, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised Lo
incorporate comments from DOE-HQ, RL, ACOE, and the regulators and is

undergoing a final edit. Public review will be initiated on November 8, 1993.

N-Springs Expedited Response Action - EPA, Ecology, and DOL-HQ comments have
been received and are being reviewed.

white Bluffs Pickling Acid Crib_Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - Regulator comments were
received on September 28, 1993. Formal guidance has been provided by RL and
the regulators to cease all work on this ERA, consistent with the recent TPA

modifications.

Riverland Expedited Response Action - Maintenance pad concrete and soil
removal has been completed.’

Sodium Dichromate Expedited Response Action - The final assessment report has
been transmitted to RL for distribution.

200 West Area Carbon Tetrachloride Expedited Response Action - The Summary of
the Granular Activated Carbon (GAC) Canister Overheating Incident at the
Carbon Tetrachloride Expedited Response Action Site, WHC-SD-EN-TI-203, was
completed by Ebasco September 30, 1993. This report will be reviewed by WHC
prior to release for external distribution (anticipated October 29, 1993).

Restart lebters from Qualily Assurance and Safely are Lhe Tasl readiness
activities that need to be completed before restart of vapor extraction
operations at the 216-Z-1A/Z-18 site. RL had directed WHC to conduct the
Readiness Review as a Type 5 ORR combining Z-1A and Z-9 operations. WHC is
working closely with RL to accelerate this process.
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